
WARD 1 SHORT TERM FAMILY HOUSING (STFH) 
PHASE 1 STFH FACILITY CONSTRUCTION UPDATE

January, 2020

For your safety, only authorized personnel are al lowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES

1250 U STREET ST. NW, 4TH FLOOR, WASHINGTON, DC 20009

December Milestones:
 Connection to water utilities was made on December 17, 2019 for all water services pertaining to the new 

building. 
 Conduit for electrical utilities was installed on December 6, 2019. 
 Completed buildings first level slab. 

January Projections:
 First elevated platform for the parking garage is under way and concrete is expected to be poured in mid-

January.  
 Road work on Clifton St. is expected to be complete by January 11th. The covered walkway will be re-installed 

once the road reopens. 
 Saturday work is expected to continue this month to make up for holiday restrictions and inclement weather 

delays.  

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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